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The paper describes a model to capture design changes and identifies activities needed for an orderly 
processing of change request in the engineering-to-order industry. Following a detailed description of 
the model, the authors present benefits obtained by the use of the model in transformer and switch gear 
projects. 
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